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Department- of Energy 
Femald Environmental Management Project 

P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

(513) 738-6357 

1 4 1992 

DOE-667-92 

Mr. James A. Saric, Remedial Project Director 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, Illinois 60604 

Mr;. Graham E. Mitchell, DOE Coordinator 
Ohio Environmental Protection Agency 
40 South Main Street 
Dayton, Ohio 45402-2086 

Dear Mr. Saric and Mr. Mitchell: 

PROPOSED PHASE I11 REMOVAL ACTIONS 

2566 

As required by the 1991 Amended Consent Agreement, Section IX.F.2, below are 
schedules for the submission of work plans or other appropriate documentation 
for Phase I11 removal actions, including low-level waste/thorium management, 
safe shutdown activities, and Plant 7 decontamination and dismantling 
activities. 

DOE shall compile revisions on an annual basis to the Low-Level Waste/Thorium 
Management and Safe Shutdown Programs’ original submittals of work procedures 
which were previously provided to the EPA. Specifically, submittals shall be 
made by June 30. 1992, and each year thereafter until program completion. 
In addition, interim submittals o f  major new documents or major revisions to 
existing procedures for these programs shall be made, individually, as 
necessary. Additionally, DOE shall submit a Removal Action Work Plan for the 
decontamination and dismantling of Plant 7 (Removal Action Number 19) to the 
U.S. EPA and Ohio EPA by A m i 1  20. 1993. 

The outline below is a list of proposed additional removal actions and a 
schedule for submitting works, or other appropriate documentation for each 
action : 

1. Waste Pit Area Containment Improvement (Operable Unit 1) 

Submit Work P1 an to U. S. EPA August 31, 1992 

P 
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Includes: containment of specified contaminated soil areas, 
correction of Pit 4 south berm erosion, protection from Burn Pit 
wind erosion, and improvements to vegetation cover on pits. 

I 

2. Inactive Fly Ash Pile (Operable Unit 2) 

Submit results of evaluation to address contaminated soils and a 
schedule for submittal of a work plan (if required) 

June 30, 1992 

Referring to U.S. EPA's comments on the current removal action, the-- 
U.S. Department of Energy (DOE) will complete an evaluation to 
address the contaminated soils from this area given the apparent 
degree o f  soil contamination exhibited at select locations. 
on this evaluation, a determination may be made as to initiating 
soil "hot spots" excavation, i f  required, and a schedule will be 
provided for-submittal o f  a work plan to the U.S. EPA. 

Based 

3 .  Pilot Plant Sump (Operable Unit 3) 

Submit Work Plan to U.S. EPA July 31, 1992 

This sump is located on the southwest side of the Pilot Plant. The 
sump consists of a stainless steel cylinder approximately two feet 
in diameter and ten feet deep. 

This sump was built to remove liquids from the floor drains o f  the 
Pilot Plant and was actively used only during the renovation of the 
Pilot Plant in 1969. The sump is filled with a thick liquid and 
sludge. Analytical results of the sump contents show high 
concentrations of metals: 
as thori um and vol at i 1 e organic compounds. 

Includes: 
removal of the tank to mitigate the potential for a release to the 
environment . 

lead, copper, chromium, nickel, as well 

removal of the liquid and sludge from the sump and 

4. Nitric Acid Tank Car and Area (Operable Unit 3) 

Submit Work Plan to U.S. EPA October 30, 1992 

The Nitric Acid Rail Car is located on the northern perimeter of the 
production area and east of Building 63. The Fernald Environmental 
Management Project (FEMP) RCRA Part A and Part B identify this tank 
car and area surrounding it as a Hazardous Waste Management Unit. 

This high-grade, stainless steel tank car has a capacity of 
approximately 100,000 pounds and measures approximately 10 feet wide 
x 40 feet long x 15 feet high. This unit operated from 1952 until 
about 1989. This tank car stored nitric acid used at the FEMP. 
Based on recent analysis, the tank car now contains 50-100 gallons 
of nitric acid. > 
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5. 

6. 

Includes: removal of residue contents of the tank car followed by 
decontamination and dispositioning of the tank car; as well as 
characterizing and subsequent excavation and- disposition of the. 
nearby soils for contaminants related to the tank car. 

Asbestos Removals (Asbestos Program - Operable Unit 3) 
Submit Work Procedures May 19, 1992 

This removal action documents ongoing asbestos abatement activity at - 
the FEMP, to mitigate the potential for contaminant release and 
migration. Abatements within the Asbestos Program include in-situ 
repai rs , encasement, and encapsul at ion , as we1 1 as removal s . 
Management of Contaminated Structures at the FEMP 

Submit Engineering Evaluation/Cost. Analysis (EE/CA) to the U.S. EPA 
to support Proposed Removal Actions for Managing Contaminated 
Structures or Faci 1 it ies. 

December 16, 1992 

The EEjCA shall document the selection of a response(s) that will 
mitigate the potential threat to workers, the general public, and 
the environment associated with these structures or facilities, and 
address health and environmental impacts associated with the 
proposed action. The EE/CA shall be completed in a manner 
consistent with the technical approach contained within the Operable 
Unit (OU 3) RI/FS Work Plan addendum. 
interim disposition issues addressed in the OU 3 Work Plan, as well 
as issues related to ongoing site activities, and integration with 
other operable units. 

The EE/CA shall consider 

The intent i s  to establish a broad-based removal action to support 
the implementation of cleanup actions at FEMP contaminated 
facilities. On the basis of the annual facility utilization study 
(Section IX.E.4 o f  the Amended Consent Agreement) and an assessment 
of available funding, the DOE would propose, within the annual 
removal action review, dates for submitting work plans describing 
discrete actions to be taken within the envelope of the removal 
action. 
consistent with Section 1X.C. 

The work plans would be submitted to U.S. EPA for approval 

If YOU or you staff have any questions, please contact me at FTS 774-6159 or 
(513) 738-6159. 

Sincerely, s 

F0:Craig rnald Remedial Actio J 
ro ject Manager 
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cc: 

J. 3. Fiore, EM-42, TREV 
K. A. Hayes, EM-424, TREV 
J . Kwasniewski , OEPA-Col umbus 
T. Schneider, OEPA-Dayton 
J. Benetti ,  USEPA-V, 5AR-26 
M. But1 e r  , USEPA-V , 5CS-TUB-3 
E. Schuessler, PRC 
L. August, GeoTrans 
R. L. Glenn, Parsons 
D. 3.  Carr, WEMCO 
S. W .  Coyle, WEMCO 
H. F. Daugherty, WEMCO 
J. P. Hopper, WEMCO 
J. D. Wood, ASI/ IT 
3.  E. Razor, ASI/ IT 
AR Coordinator, WEMCO 


